
US LHC Accelerator Project                                                            Baseline Change Request
BCR Number 6
WBS 1.3  Superconducting Wire and Cable
Title Change milestone date: All cable production support

equipment delivered to CERN
Change Control Level 2
Originator R. Scanlan
Date 4 February 1999
Description of change

Shift level 2 milestone 2-1.3-1, All cable production support equipment delivered to
CERN, from 1 March 1999 to 1 September 1999.

Reason for change

This milestone corresponds to the achievement of all level 3 milestones for the task
1.3.2 SC Cable Production Support.  The date for this milestone is inconsistent with
that of the latest corresponding level 3 milestone: 3-1.3.2-3C Deliver eddy current
flaw detector to CERN, whose baseline date is 1 July 1999.

Impact on other sub-systems

None.

Impact on cost

None.

Impact on schedule

None.  This change simply makes this milestone consistent with the baseline
schedule.

Other impacts (ES&H, etc.)

None.

Change Control Board recommendation (if required)
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